
Update on Shooting 
Range Development 

in New Mexico  



Cibola County 
Shooting Range 

•  May 8 – Contacted BLM to 
schedule cadastral survey 

•  May 20 – Presented MOU to 
County Commission 

•  May 28 – MOU Signed 
•  June 3 – Engineer meeting 
•  June 5 – Site visit with engineer 
•  June 8 – Established foot print for 

archaeology survey 

NEXT STEPS: Complete surveys, 
property purchase and contract 
construction. 
 

COMPLETION TARGET: 
4-5 months 





Clovis Shooting Complex 
•  July 1, 2014 – Site visit with 

City of Clovis 
•  January 9 – Submitted project 

statement to FWS 
•  January 23 – Preliminary 

approval from FWS 
•  March 20 – Horizons of New 

Mexico accepted service to 
complete a conceptual design 

•  June 30 – Expected completion 
date for design 

NEXT STEPS: Present design to 
City Commissioners for approval. 
 
COMPLETION TARGET: 
6-8 months 



Youth Archery Range 
Albuquerque Shooting Range Park 

•  March 4 – Provided city with 
revised MOU 

•  April 8 – Site visit with contractor 
and city 

•  April 22 – Meeting with contractor 
to review plans 

•  May 15 - Meeting with contractor 
to review plans and review 
estimate 

NEXT STEPS: Complete MOU and 
contract construction. 
 

COMPLETION TARGET: 
4-5 months 



Youth Archery Range 
Albuquerque Shooting Range Park 



Santa Fe Shooting Range 
•  February 7 – executed contract to 

complete R&PP 
•  May 5 – Preliminary meeting with 

contractor 
•  May 27 – Ordnance Survey 

conducted 
•  June 1-5 – Natural resource 

survey conducted 
•  June 8-19 – Cultural survey 

underway 
•  June 18 – Meet with design firm 
 

NEXT STEPS: R&PP expected 
completion date - April 29, 2016 

COMPLETION TARGET: 
June 2016 




