
Update on Shooting 
Range Development 

in New Mexico  



Youth Archery Range 
Albuquerque Shooting Range Park 

•! June 30: Invitation to Bid 
drafted 

•! Currently waiting for City of 
Albuquerque to return MOU 

NEXT STEPS: Complete MOU 
and contract construction. 

•

•

NEXT STEPS: 
and contract construction.

COMPLETION TARGET: 
February 2016 



Clovis Shooting Complex 

•! Sept. 22: Encumbrance 
approved for conceptual 
design 

•! Oct. 30: Expected 
completion date for 
design  

NEXT STEPS: Present final 
design to City Commission 
for approval. 

COMPLETION TARGET: 
May 2016 



Cibola County Shooting Range 
•! July 16: Met with BLM to review 

R&PP steps, responsibilities   
•! Aug. 17: Archaeology survey 

started, completed Sept. 1 
•! Aug. 25: BLM started process for 

Federal Register notice 
•! Sept. 10: Contacted grazing leasee 

with intent to purchase lease 
•! Sept. 22: Encumbrance approved 

for plan of development 

NEXT STEPS: Complete archaeology 
survey report, Plan of Development, 
NEPA, Mineral survey, Federal 
Register published, Appraisal, 
Cadastral Survey, Construction 

COMPLETION TARGET: 
September 2016 



FEDERAL TIMELINE 
•  Sept. 4 - Sept 3, 2017: Letter to current grazing 

permittee sent out to serve as two-year 
notification to reduce grazing acres.  

•  Oct. 1: Land Description Review by Cadastral 
Survey (required for Federal Register Notice) 

•  Oct. 9: Federal Register Notice review by State 
Office and Washington Office for review 

•  Dec. 1: Federal Register Notice published   
•  Jan. 15, 2016: Comment period ends provided 

Federal Register Notice is published on 12/1/15 
•  Feb. 1, 2016: End of Governor’s review period. 

Classification of the land will become effective 
provided no adverse comments are received 



FEDERAL TIMELINE 
•  Feb. 15, 2016: T & E Survey, Mineral Potential 

Report 
•  Mar. 15, 2016: Cadastral Survey  
•  Apr. 1, 2016: NEPA (Environmental Assessment) 

•  May 15, 2016: Environmental Site Assessment 
– 4-6 month process. Valid for 6 months. 

•  May 30, 2016: Appraisal – Valid for 12 months 
and will not be requested until the comment 
period is closed. 

•  June 5, 2016: Issue decision offering the 
applicant a lease with a limited reversionary 
provision and option to purchase 

•  July 2016: Construction Begins  



Santa Fe Shooting Range 
•  June 19: Cultural survey 

completed 
•  August 7: Santa Fe County 

provided Lidar Survey data 
•  August 17: Biological 

Evaluation and Cultural 
Resources Inventory  draft 
reports provided to NMDGF 

•  August 26: Coordinated with 
Santa Fe County for a range 
clean-up day, October 3 

 
NEXT STEPS: R&PP expected 
completion date - April 29, 2016 

COMPLETION TARGET: 
September 2016 






