
Construction of Albuquerque and Roswell Office Complexes
Agenda item #9



Albuquerque Office – Exterior



Albuquerque Office – Main Lobby Interior



Albuquerque Office – Interior Drywall



Albuquerque Office – Security Fencing 



Roswell  Complex  Update

Ø Design Completed

Ø Environmental Assessment (EA) in process
Ø Archeology completed.
Ø 30 day public comment will be completed on June 25th.

Ø Invitation to Bid (ITB) started May 22nd

Ø Bid opening June 22nd

Ø Construction will begin in July

Ø Construction completion targeted for February 2019 



Overhead view of site plan 



Questions?




